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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 231 Date: 23-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am Break: Over Time:

Const Calendar Day: 806

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The main activity of the ABF crews was doing some modifications on the Primary Hauling System
counterweight sheave bracket. The front portion of the bracket was removed from its position and the
crews welded stiffening plates at the pulley block connection. The work was supervised by Mr. Jerry Kent,
the General Superintendent; the pulley block was put in place for testing after all necessary modifications
were done.

2. The ABF crews repositioned one of the two Hinge-K scaffolding of the E-line; still ABF is caulking the
circular connection boundary between the Hinge-K pipe and the frame as shown in the pictures.

3. ABF crews continued painting of added steel pieces to the Secondary Hauling System. These pieces
were added as bracing to stabilize the system. The connection of the framing system to the Pier W2 also
was painted. All steel surfaces which might rust are being painted.

4. The selected attached pictures show the detail of the performed activities.

NOTES:
•Jerry Kubala, The Foreman, hurt his finger which was caught under a thick plate around 9:00AM; he left
the job site for the hospital for a check.
•ABF Engineers Mr. Adam Reeve and Mr. Scott Yeager were present at the job site.
•ABF General Superintendent, Mr. Jerry Kent and Mr. Aaron Kent supervised the work.
•The activity was stopped at 11:30 because of the holidays.

ABF crews involved in pier W2 activities:
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-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar
-Joseph Stone
-Enrique Robles
-Jonathon Canate
-Scott Ross (Crane Op.)

Welding:
-Rick Clayborn
-Ian Murphy

Painting:
-Rubin Soto
-Javier Alcala
-Manny Berrios

Equipments:
-Miller welding Machine (ABF002243)
-Lincoln Welding machine (ABF00074)
-Crane TEREX RT160 (ABF002154)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

4.50

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

3.00

002243

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.00

000074

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANNY BERRIOS 1.00 0.00 0.00 1.00

JAVIER ALCALA 4.50 0.00 0.00 4.50

APP SCOTT ROSSOperator 4.50 0.00 0.00 4.50

APP IAN MURPHYIronworker 4.50 0.00 0.00 4.50

FOR EARL CLAYBORNIronworker 4.50 0.00 0.00 4.50

APP JONATHAN CANITESIronworker 4.50 0.00 0.00 4.50

RUBIN SOTO 4.50 0.00 0.00 4.50

JNM JOSEPH STONEIronworker 4.50 0.00 0.00 4.50

FOR ENRIQUE ROBLESIronworker 4.50 0.00 0.00 4.50

JNM FELIX MELGARIronworker 4.50 0.00 0.00 4.50

JNM RIGOVERTO GARCIAIronworker 4.50 0.00 0.00 4.50

FOR JERRY KUBALAIronworker 4.50 0.00 0.00 4.50
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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